

**Blueprint Jordan River Action Plan
Progress Tracking**

FLOOD CONTROL AND HYDROLOGY					
1. Develop comprehensive water quality data, measurements, and models		Who	JRC Role	Funded	Status
1A	Develop a hydrologic and water quality model for water quality planning and compliance				
Action Item:	· Complete Jordan River TMDL process	DWQ	stakeholder	YES	IN PROGRESS
1B	Develop a wetland delineation that goes beyond existing data				
Action Item:	· Saratoga Springs Wetland delineation	Saratoga	Funding Partner	YES	DONE
1C	Conduct a geomorphic assessment of the river channel on which to base context specific restoration goals				
Action Item:	·				
1D	Develop an inventory and functional analysis of segments of the river and its corridor that are interrupted or disconnected				
Action Item:	· Jordan River Comprehensive Management Plan	FFSL, JRC	stakeholder	YES	IN PROGRESS
2. Develop a flow management plan such that the flows more closely resemble a natural flow regime		Who	JRC Role	Funded	Status
2A	Develop a flow management strategy for releases from Utah Lake and diversions to the surplus canal				
Action Item:	· Lower Jordan Flow Experiments - experiments to evaluate the effect of water flow on DO	JRC, DWQ, SLC, RiverNetwork	Lead	YES	IN PROGRESS
2B	Increase in-stream flows which fully support the beneficial uses of the river, including the corridor's ecological systems, in-stream recreation and aesthetics, domestic water supply and irrigation				
Action Item:	· On hold until after Water Flow Experiments are complete and findings available				-
2C	Examine the options for acquisition or transfer of water rights to be used for enhancing instream flows				
Action Item:	· On hold until after Water Flow Experiments are complete and findings available				-
2D	Pursue these strategies in close collaboration with water right holders and respect existing rights				
Action Item:	· On hold until after Water Flow Experiments are complete and findings available				-
3. Restore the river channel and buffers along the river to improve and protect water quality, enhance hydrologic function, and support goals for vegetation, wildlife, and habitat		Who	JRC Role	Funded	Status
3A	Restore natural river channel profile by increasing connectivity between the Jordan River and its historic floodplain				
Action Item:	· Big Bend Restoration Project	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	· 900 South Oxbow Restoration	SLC and stakeholders	Stakeholder	YES	DONE
	· Pioneer Crossing Park	SLCO, JRC, WVC	Funding Partner	PARTIALLY	IN PROGRESS
	· Murray/Taylorsville Restoration	SLCO, Murray, Taylorsville,	Stakeholder	YES	IN PROGRESS
3B	Restore oxbows and meanders where possible to improve immediate river environment, provide increased habitat for fish and other wildlife, provide storage for seasonal flood flows and provide increased wetland habitat				

Action Item:	· Big Bend Restoration Project	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	· 900 South Oxbow Restoration	SLC and stakeholders	Stakeholder	YES	IN PROGRESS
3C	Improve and protect wetlands, channel bed and riverbank stability to prevent degradation from erosion and sediment transport due to urban development and channelization				
Action Item:	· Big Bend Restoration Project	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	· 900 South Oxbow Restoration	SLC and stakeholders	Stakeholder	YES	IN PROGRESS
	· Murray/Taylorville Restoration	SLCO, Murray, Taylorville,	Stakeholder	YES	IN PROGRESS
3D	Restore eroded banks to significantly reduce sediment loads, thereby promoting stability and equilibrium of in-stream species				
Action Item:	· Big Bend Restoration Project	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	· Murray/Taylorville Restoration	SLCO, Murray, Taylorville, Stakeholders	Stakeholder	YES	DONE
	· Sandy City, River Oaks Golf Course Bank Stabilization Project	Sandy City, FFSL, SLCO	Stakeholder	YES	IN PROGRESS
	· 1800 North Trailside Bank Stabilization Project	SLC	Stakeholder	YES	DONE
4. Improve flood conveyance capacity to safely store and transport flood waters within the river corridor		Who	JRC Role	Funded	Status
4A	Conduct a feasibility study to identify specific canals that may be operated and maintained as flood control facilities				
Action Item:	·				-
4B	Conduct flood control activities in a sustainable way to promote stable channel conditions				
Action Item:	· Develop Best Practices for Riverfront Communities and initiate education campaign	JRC	Lead	YES	DONE
	· Salt Lake County flood control ongoing flood control activities, coordination with JR CMP	SLCO	Stakeholder	YES	ONGOING
4C	Dredge as needed to maintain flood control capacity				
Action Item:	· Salt Lake County flood control ongoing flood control activities	SLCO	Stakeholder	YES	ONGOING
4D	Preserve lands within the 100 year flood plain for water storage and conveyance				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Complete inventory of Jordan River parcels and identify remaining open space	JRC	Lead	YES	DONE
5. Control pollution to meet state standards		Who	JRC Role	Funded	Status
5A	Reduce pollutant loads to improve water quality to support aquatic habitat, water supply and social functions				
Action Item:	· Design and implement a model stormwater BMP project to serve as a pilot and model for other stormwater outfalls along the Jordan River Corridor: WVC Pond	JRC	Lead	YES	IN PROGRESS
	· 900 South Wetland	SLC	Stakeholder	YES	DONE
5B	Develop regional wastewater planning procedure requirements to enhance improve and protect water quality functions				
Action Item:	·				
6. Encourage land uses near the river that enhance water quality		Who	JRC Role	Funded	Status
6A	Provide open space to preserve the river and its tributaries, as open space provides impervious surfaces which aid filtration and slow runoff to the				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE

6B	Encourage all cities within the river corridor to adopt river buffer standards				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
6C	Avoid placing development within the stream corridor, meander corridor, wetlands, or floodplain of the river				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
6D	New developments should incorporate best management practices for development along the river corridor				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
6E	Implement recommended management practices for golf courses and parks along the river				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
6F	Reduce grazing, off-road vehicle use and illegal dumping along the river				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE

STORMWATER MANAGEMENT GOALS					
1. Protect water quality through better stormwater management		Who	JRC Role	Funded	Status
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
2. Manage runoff and peak flows to reduce erosion and sedimentation and slow the rate of pollutant entry into the river		Who	JRC Role	Funded	Status
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
3. Integrate stormwater treatment into open lands to naturally filter water runoff		Who	JRC Role	Funded	Status
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
Action Item:	· Design and implement a model stormwater BMP project to serve as a pilot and model for other storwater outfalls along the Jordan River Corridor: WVC Pond	JRC, WVC	Lead	YES	IN PROGRESS
	· 900 South Wetland	SLC	Stakeholder	YES	DONE
4. Integrate stormwater treatment into developed areas to filter stormwater runoff		Who	JRC Role	Funded	Status
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
	· Design and implement a model stormwater BMP project to serve as a pilot and model for other storwater outfalls along the Jordan River Corridor: WVC Pond	JRC, WVC	Lead	YES	IN PROGRESS
	· 900 South Wetland	SLC	Stakeholder	YES	DONE
5. Add value to developments while reducing the costs of construction		Who	JRC Role	Funded	Status
5A Incorporate porous pavement and roadways to allow groundwater recharge					
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
5B Increase storage capacity for stormwater flow through bio-retention ponds, bio-swales and other techniques					
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Develop Stormwater BMP and guidance handbook	JRC, UofU	Lead	YES	DONE
	· Design and implement a model stormwater BMP project to serve as a pilot and model for other storwater outfalls along the Jordan River Corridor: WVC Pond	JRC, WVC	Lead	YES	IN PROGRESS
	· 900 South Wetland	SLC	Stakeholder	YES	DONE
5C	Utilize natural structres such as bio-swales instead of "hard engineered" structures to filter and convey water back into the water table				

Action Item:	<ul style="list-style-type: none"> Develop riparian corridor BMPs and implement education program Develop Stormwater BMP and guidance handbook 	JRC	Lead	YES	DONE
		JRC, UofU	Lead	YES	DONE
5D	Incorporate features such as water frontage, open space, and enhanced ecological systems to increase marketability of developments				
Action Item:	<ul style="list-style-type: none"> Develop riparian corridor BMPs and implement education program Develop Stormwater BMP and guidance handbook 	JRC	Lead	YES	DONE
		JRC, UofU	Lead	YES	DONE
5E	Establish multijurisdictional stormwater districts				
Action Item:	<ul style="list-style-type: none"> 				

VEGETATION AND HABITAT GOALS

1. Protect and improve the health of existing desirable plant species		Who	JRC Role	Funded	Status
1A	Develop an inventory of native and desirable vegetation patches				
Action Item:	<ul style="list-style-type: none"> 				
1B	Preserve and enhance areas to increase biodiversity				
Action Item:	<ul style="list-style-type: none"> Big Bend Restoration Project 900 South Oxbow Restoration Pioneer Crossing Park Murray/Taylorville Restoration WVC Cottonwood Pond 1800 North Trailside Restoration Little Confluence Restoration Area Mystic Springs Nature Trail Lower Jordan River Restoration Project Three Creeks Park 	<ul style="list-style-type: none"> West Jordan and stakeholders SLC and stakeholders SLCO, JRC, WVC SLCO, Murray, Taylorville, Stakeholders JRC, WVC SLC SLCO South Jordan JRC, SLC, TNC, RiverRestoration SLC, JRC, Seven Canyons Trust 	<ul style="list-style-type: none"> Funding Partner Stakeholder Funding Partner Stakeholder Lead Stakeholder Stakeholder Funding Partner Partner Funding Partner 	<ul style="list-style-type: none"> PARTIALLY YES PARTIALLY YES YES YES YES PARTIALLY YES PARTIALLY 	<ul style="list-style-type: none"> IN PROGRESS DONE IN PROGRESS IN PROGRESS IN PROGRESS DONE DONE IN PROGRESS IN PROGRESS IN PROGRESS
1C	Retain genetic representation of native plants on a landscape level				
Action Item:	<ul style="list-style-type: none"> Big Bend Restoration Project 900 South Oxbow Restoration Pioneer Crossing Park Murray/Taylorville Restoration WVC Cottonwood Pond 	<ul style="list-style-type: none"> West Jordan and stakeholders SLC and stakeholders SLCO, JRC, WVC SLCO, Murray, Taylorville, Stakeholders JRC, WVC 	<ul style="list-style-type: none"> Funding Partner Stakeholder Funding Partner Stakeholder Lead 	<ul style="list-style-type: none"> PARTIALLY YES PARTIALLY YES YES 	<ul style="list-style-type: none"> IN PROGRESS DONE IN PROGRESS IN PROGRESS IN PROGRESS

<ul style="list-style-type: none"> 1800 North Trailside Restoration Little Confluence Restoration Area Mystic Springs Nature Trail Lower Jordan River Restoration Project Three Creeks Park . 	SLC	Stakeholder	YES	DONE
	SLCO	Stakeholder	YES	DONE
	South Jordan	Funding Partner	PARTIALLY	IN PROGRESS
	JRC, SLC, TNC, RiverRestoration	Partner	YES	IN PROGRESS
	SLC, JRC, Seven Canyons Trust	Funding Partner	PARTIALLY	IN PROGRESS

2. Control noxious weeds and invasive plant species

2A Work to further develop a noxious weed inventory for the corridor

Who	JRC Role	Funded	Status
West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
SLC and stakeholders	Stakeholder	YES	DONE
SLCO, JRC, WVC	Funding Partner	PARTIALLY	IN PROGRESS
SLCO, Murray, Taylorsville, Stakeholders	Stakeholder	YES	IN PROGRESS
JRC, WVC	Lead	YES	IN PROGRESS
SLC	Stakeholder	YES	DONE
SLCO	Stakeholder	YES	DONE
South Jordan	Funding Partner	PARTIALLY	IN PROGRESS
JRC, SLC, TNC, RiverRestoration	Partner	YES	IN PROGRESS
SLC, JRC, Seven Canyons Trust	Funding Partner	PARTIALLY	IN PROGRESS

2B Develop and implement weed control strategies based upon ecologically sound practices

JRC	Lead	YES	DONE
JRC, SLC, SLCO, UDAF, others	Lead	YES	IN PROGRESS

2C Treat noxious weeds in a phased manner and continue to maintain noxious weed-free areas

JRC	Lead	YES	ONGOING
JRC	Lead	YES	DONE

2D Establish site appropriate vegetation utilizing saplings, seeds or root masses

West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
SLC and stakeholders	Stakeholder	YES	DONE
SLCO, JRC, WVC	Funding Partner	PARTIALLY	IN PROGRESS

· Murray/Taylorsville Restoration	SLCO, Murray, Taylorsville, Stakeholders	Stakeholder	YES	IN PROGRESS
· WVC Cottonwood Pond	JRC, WVC	Lead	YES	IN PROGRESS
· 1800 North Trailside Restoration	SLC	Stakeholder	YES	DONE
· Little Confluence Restoration Area	SLCO	Stakeholder	YES	DONE
· Mystic Springs Nature Trail	South Jordan	Funding Partner	PARTIALLY	IN PROGRESS
· Lower Jordan River Restoration Project	JRC, SLC, TNC, RiverRestoration	Partner	YES	IN PROGRESS
· Three Creeks Park	SLC, JRC, Seven Canyons Trust	Funding Partner	PARTIALLY	IN PROGRESS

CIRCULATION AND CONNECTION GOALS

1. Integrate the Jordan River Trail system into the regional trail system		Who	JRC Role	Funded	Status
1A	Work with each city to build east/west trail connections to the Jordan River Parkway				
Action Item:	· Assist in lobbying for funding for the Parley's Trail	SLCO, JRC, PRATT and many others		YES	DONE
	· Assist in lobbying for the limited use of eminent domain for regional trails	JRC, WFRC, Ogden, and many others	Stakeholder	N/A	DID NOT PASS
	· Participate in TIGER grant proposal process and identify east-west connections between transit and trails	JRC, WFRC, UTA, SLC, SLCO, Davis County, Utah County	Stakeholder	N/A	IN PROGRESS
1B	Increase regional access to the river				
Action Item:	· Participate in the UCATS planning process and the WFRC's Active Transportation Committee	JRC		N/A	DONE
1C	Incorporate the Jordan River into the regional trail system				
Action Item:	Complete gaps in Jordan River Parkway Trail System	JRC, SLCO, SLC	Funding Partner	YES	IN PROGRESS
	· Develop Jordan River Parkway Trail map with connections to other trail systems	JRC, NPS, SLCO	Partner	YES	DONE

2. Provide balanced parking solutions

2A		Who	JRC Role	Funded	Status
Incorporate additional small parking lots					
Action Item:	· Big Bend Restoration Project	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	· Pioneer Crossing Park	SLCO, JRC, WVC	Funding Partner	PARTIALLY	IN PROGRESS
	· WVC Cottonwood Pond	JRC, WVC	Lead	PARTIALLY	IN PROGRESS
	· 1800 North Trailhead and Trailside Restoration	SLC	Stakeholder	YES	DONE
	· Little Confluence Restoration Area	SLCO	Stakeholder	YES	DONE
	· Mystic Springs Nature Trail	South Jordan	Funding Partner	PARTIALLY	IN PROGRESS

· North Salt Lake Boater Access Point and Trailhead	JRC, SLC, TNC, RiverRestoration	Partner	PARTIALLY	IN PROGRESS
· Three Creeks Park Trailhead	SLC, JRC, Seven Canyons Trust	Funding Partner	PARTIALLY	IN PROGRESS

2B Locate parking areas within 330 feet, but not adjacent to, the Jordan River Parkway

Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
--------------	--	-----	------	------------	-------------

2C Provided reserved parking for boaters to accommodate boat transport

Action Item:	· Salt Lake County Water Trail Master Plan	SLCO	Funding Partner	YES	IN PROGRESS
	· Little Confluence Restoration Area	SLCO	Stakeholder	YES	DONE
	· North Salt Lake Boater Access Point and Trailhead	JRC, SLC, TNC, RiverRestoration	Partner	PARTIALLY	IN PROGRESS

3. Increase safety for users of the Jordan River corridor

3A Institute neighborhood watch programs

Action Item:	· Coordinate with the Unified Police Department and the Salt Lake City Police Department to integrate volunteer bicycle patrolling of the Jordan River Parkway Trail through their existing police academy and neighborhood watch programs.	JRC, SLC PD, UPD	Stakeholder	NO	IN PROGRESS
	· Urban Rangers Program	JRC, U of U, NPS, SLC, UNP	Partner	YES	IN PROGRESS

3B Provide "Neighborhood Watch" signage

Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage - apply for State Parks Non Motorized Trails Grant	WJ, JRC, SLCO, NPS, SLC, other cities/counties	Partner	YES	IN PROGRESS
--------------	--	--	---------	------------	--------------------

3C Provide above or below grade roadway crossings

Action Item:	· Complete pedestrian tunnel under 9000 South.	JRC, West Jordan, SLCO, McNiel Engineering		YES	DONE
	· Complete North Temple- 200 South Trail Gap	SLC, SLCO, JRC, RMP, Union Pacific	Funding Partner	YES	IN PROGRESS
	· Complete pedestrian bridge at 4500 South	Taylorville, Murray, UTA, UDOT, JRC	Partner	YES	DONE

4. Design automobile bridges crossing the river to be in harmony with the river corridor

4A Design automobile bridges to include safe pedestrian and bicycle crossing areas

Action Item:	· Complete pedestrian bridge at 4500 South	Taylorville, Murray, UTA, UDOT, JRC	Partner	YES	DONE
--------------	--	---	---------	------------	-------------

4B Improve bridges to be more aesthetically pleasing

Action Item:	·				
--------------	---	--	--	--	--

4C Require new construction of bridge pilings at a spacing of 25 feet to allow passage of rowing shells

Action Item:	·				
--------------	---	--	--	--	--

5. Increase the use of transit trips to the river

5A Enhance transit facilities within the river corridor

Action Item:	· Complete green TRAX line (west valley city to airport)	UTA		YES	DONE
--------------	--	-----	--	------------	-------------

	· Participate in TIGER grant proposal process and identify east-west connections between transit and trails	JRC, WFRC, UTA, SLC, SLCO, Davis County, Utah County, MAG	Stakeholder	N/A	IN PROGRESS
5B	Incorporate river-friendly amenities into stops that are near the river				
Action Item:	·				
5C	Work with the Utah Transit Authority (UTA) to increase the marketing for river recreation trips				
Action Item:	·				
5D	Promote non-auto commutes by using the trail system and UTA to increase bicycle and transit mode split				
Action Item:	· Participate in the UCATS planning process and the WFRC's Active Transportation Committee	JRC	Stakeholder	N/A	DONE
5E	Develop recreational transit routes with river themes				
Action Item:	·				
6. Improve river crossings to be more river friendly		Who	JRC Role	Funded	Status
6A	Allow for adequate bicycle and pedestrian crossings				
Action Item:	·				
6B	Require that bridges are wildlife compatible				
Action Item:	·				
6C	Identify river crossings with improved signage				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	JRC, SLCO, NPS, SLC, other cities/counties	Partner	YES	IN PROGRESS
7. Improve bicycle access on routes that lead to river access points		Who	JRC Role	Funded	Status
7A	Add bike lanes to major roadways with lead to river access points				
Action Item:	· Participate in the UCATS planning process and the WFRC's Active Transportation Committee	JRC	Stakeholder	N/A	IN PROGRESS
8. Increase the mobility of boats on the river		Who	JRC Role	Funded	Status
8A	Design in-river structures to allow boat passage				
Action Item:	· Winchester Hazard mitigation	SLCO, Murray, FFSL, JRC	Stakeholder	YES	DONE
	· Water Trail Master Plan	SLCO, FFSL, JRC	Funding Partner	YES	IN PROGRESS
8B	Increase signage to identify boat portage zones				
Action Item:	· Water Trail Master Plan	SLCO, FFSL, JRC	Funding Partner	YES	IN PROGRESS
8C	Provide launching facilities that will allow the launch of any type of non-motorized boat and accommodate wheelchair access				
Action Item:	· Design and install a boat take out near the entrance to the Legacy Nature Preserve in North Salt Lake.	North Salt Lake, Davis County, SLCO, FFSL, JRC	Funding Partner	YES	IN PROGRESS
	· Water Trail Master Plan	SLCO, FFSL, JRC	Funding Partner	YES	IN PROGRESS
9. Enhance the identity of the communities, businesses, and attractions along the river through signage		Who	JRC Role	Funded	Status
9A	Identify unique characteristics of communities through individual themes				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
9B	Identify historical sites, landmarks and other places of interest				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
10. Encourage accessibility to the corridor through signage		Who	JRC Role	Funded	Status
10A	Provide north/south address coordinates to trail users				

Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
	· Water Trail Master Plan	SLCO, JRC, FFSL	Funding Partner	YES	IN PROGRESS
10B	Identify regional trail connections				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
10C	Identify cities and communities with signage				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
10D	Work with communities to develop clear signage that is consistent throughout the corridor				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS

BUILDING COMMUNITY GOALS					
1. Create incentives for development with "river friendly" design		Who	JRC Role	Funded	Status
1A	Fast track proposed developments that incorporate environmentally sensitive design				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
1B	Provide incentives, such as density bonuses, reduced landscaping requirements, reduced impact and application fees, and reduced setback requirements for the provision of open space				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
1C	Encourage the use of permeable surfaces such as porous pavement				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
1D	Utilize performance zoning to achieve clustering and design flexibility				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DON
2. Protect natural water systems, such as streams, wetlands, and springs, within urban developments		Who	JRC Role	Funded	Status
2A	Utilize design principles such as daylighting and clustering to avoid the displacement of natural water features				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
3. Design and locate buildings to limit visual impact		Who	JRC Role	Funded	Status
3A	Obscure buildings with native vegetation				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
3B	Cluster development away from the river				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
4. Work with existing communities to reduce the impact of developments on the ecosystem		Who	JRC Role	Funded	Status
4A	Institute a native tree planting campaign to expand canopy and provide river habitat				
Action Item:	· Lower Jordan River Restoration Project	JRC, UCC, RiverRestoration	Partner	YES	IN PROGRESS
4B	Target improvements during expansion or redevelopment				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· River Friendly Development/Community Checklist and Recognition Program	JRC	Lead	YES	DONE
5. Landscaping grant program		Who	JRC Role	Funded	Status
5A	Provide landscaping throughout the city if the owner agrees to maintain it				

Action Item:	· Lower Jordan River Restoration Project	JRC, UCC, RiverRestoration, SLC, TNC,	Partner	YES	IN PROGRESS
6. Establish "good neighbor" standards within overlay zone		Who	JRC Role	Funded	Status
6A	Create a one-page self-evaluation form for neighbors along the river to assess issues such as landscaping or automobile maintenance				
Action Item:	· River Friendly Development/Community Checklist and Recognition Program	JRC	Lead	YES	DONE
6B	Educate landowners along the river about best practices pertaining to weeding, trash, dumping, oil changes, etc.				
Action Item:	· Develop riparian corridor homeowners guide and distribute to homeowners along the corridor	Salt Lake County	Stakeholder	YES	DONE
7. Maintain housing available to a variety of incomes		Who	JRC Role	Funded	Status
7A	Promote inclusionary housing using density bonuses, a tool to create affordable housing				
Action Item:	·				
8. Bolster the surrounding neighborhoods and promote the river as a natural asset		Who	JRC Role	Funded	Status
8A	Explore better use of the State Fairgrounds in conjunction with the river				
Action Item:	· Develop riparian corridor BMPs and implement education program	JRC	Lead	YES	DONE
	· Utah State Fairpark joins Jordan River Commission as an Ex-officio member	JRC, Fairpark	Lead	N/A	DONE
9. Acquire land for environmental stewardship with public-private partnerships		Who	JRC Role	Funded	Status
9A	Identify key partners				
Action Item:	· Work with Utah Open Lands, the Nature Conservancy, Salt Lake City, and Salt Lake County Open space on land acquisitions.	JRC, SLCO, TNC, UOL, SLC	Partner	N/A	ONGOING
9B	Promote stewardship efforts through corporate sponsorships				
Action Item:	· Develop a corporate sponsorship program and private donation opportunities	JRC, SLCO, SLC, Splore. Get Into the River	Partner	YES	ONGOING
10. Commercial uses within the corridor should be clustered into river centers to reduce impact on the natural environment and create synergistic commercial benefits		Who	JRC Role	Funded	Status
10A	Brand and clearly define river centers including appropriate retail types				
Action Item:	· Collaborate with North Temple Business Alliance and SLC's River District	JRC< NeighborWorks, SLC, North Temple Business Alliance	Partner	N/A	ONGOING
10B	Promote recreation-oriented businesses, which cater to users such as biking, jogging, hiking, wildlife viewing, non-motor boating, roller skating, and horse back riding				
Action Item:	· Develop a comprehensive Jordan River website with destination and activities	JRC	Lead	N/A	DONE
10C	Promote dining, lodging, and other "supporting" businesses				
Action Item:	· Develop a comprehensive Jordan River website with destination and activities	JRC	Lead	N/A	DONE
10D	Incorporate into river centers mixed-use development concepts				
Action Item:	·				

RECREATION AND TOURISM GOALS

1. Promote the river as a regional quality-of-life amenity and recreational destination		Who	JRC Role	Funded	Status
1A	Develop water trails for canoeing, kayaking and rowing				
Action Item:	· Water Trail Master Plan	JRC, SLCO, FFSL	Funding Partner	YES	IN PROGRESS

	.				
1B	Complete surface trails lake-to-lake for walking, jogging, skating, and bicycling				
Action Item:	<ul style="list-style-type: none"> 9000 south tunnel and trail gap 	JRC, WJ, SLCO, U of U, McNeil Engineering	Funding Partner	YES	DONE
	<ul style="list-style-type: none"> SLCO 2012 Regional Parks and Trails Bond 	SLCO, JRC	Stakeholder	YES	DONE
	<ul style="list-style-type: none"> North Temple - 200 South Trail Gap 	SLC, JRC, SLCO, RMP	Funding Partner	YES	IN PROGRESS
1C	Include soft and equestrian surface trails				
Action Item:	<ul style="list-style-type: none"> 14600 South Equestrian Trail completion 	SLCO	Stakeholder	YES	DONE
1D	Coordinate bicycle, walking and running events				
Action Item:	<ul style="list-style-type: none"> Get Into the River festival 	SLCO, JRC, SLC, Splore	Partner	YES	ONGOING
	<ul style="list-style-type: none"> Coldwell Banker Parkway Pedal 	Coldwell Banker	Partner	YES	ONGOING
	<ul style="list-style-type: none"> Jordan River Marathon 	Tosh, Jared	Stakeholder	YES	ONGOING
1E	Promote lake-to-lake boat trips with associated launch facilities				
Action Item:	.				
1F	Create urban fisheries				
Action Item:	<ul style="list-style-type: none"> Big Bend Habitat Restoration Project 	WJ, JRC, NPS, DWR	Funding Partner	PARTIALLY	IN PROGRESS
1G	Develop and maintain family picnic areas and playgrounds				
Action Item:	.				
1H	Develop kayak and canoe courses				
Action Item:	.				
1I	Develop the Surplus Canal as a rowing area				
Action Item:	<ul style="list-style-type: none"> 2100 South Boat Storage and Docks 	Wasatch Rowing Foundtion, JRC	Funding Partner	PARTIALLY	IN PROGRESS
1J	Consider a slalom course with hydraulic features and timing gates				
Action Item:	.				
2. Provide natural areas and waterways that endure, captivate and lead to healthy lifestyles		Who	JRC Role	Funded	Status
2A	Enhance existing recreational opportunities				
Action Item:	<ul style="list-style-type: none"> Install Public Bicycle repair stands (5 installed to date) 	JRC, SLC, SLCO	Funding Partner	YES	DONE
2B	Promote biological diversity by establishing many native plant species				
Action Item:	<ul style="list-style-type: none"> Big Bend Restoration Project 	West Jordan and stakeholders	Funding Partner	PARTIALLY	IN PROGRESS
	<ul style="list-style-type: none"> 900 South Oxbow Restoration 	SLC and stakeholders	Stakeholder	YES	DONE
	<ul style="list-style-type: none"> Pioneer Crossing Park 	SLCO, JRC, WVC	Funding Partner	PARTIALLY	IN PROGRESS
	<ul style="list-style-type: none"> Murray/Taylorville Restoration 	SLCO, Murray, Taylorville, Stakeholders	Stakeholder	YES	IN PROGRESS
	<ul style="list-style-type: none"> WVC Cottonwood Pond 	JRC, WVC	Lead	YES	IN PROGRESS
	<ul style="list-style-type: none"> 1800 North Trailside Restoration 	SLC	Stakeholder	YES	DONE
	<ul style="list-style-type: none"> Little Confluence Restoration Area 	SLCO	Stakeholder	YES	DONE
	<ul style="list-style-type: none"> Mystic Springs Nature Trail 	South Jordan	Funding Partner	PARTIALLY	IN PROGRESS
	<ul style="list-style-type: none"> Lower Jordan River Restoration Project 	JRC, SLC, TNC, RiverRestoration	Partner	YES	IN PROGRESS
	<ul style="list-style-type: none"> Three Creeks Park 	SLC, JRC, Seven Canyons Trust	Funding Partner	PARTIALLY	IN PROGRESS

3. Identify unique and outstanding characteristics of the river		Who	JRC Role	Funded	Status
3A	Promote the Jordan River corridor as a bird watching area				
Action Item:	· Tracy Aviary bird monitoring	Tracy Aviary, JRC, DWR	Funding Partner	YES	ONGOING
3B	Educate the public about the Jordan River corridor's role as a major western migratory bird flyway				
Action Item:	· Tracy Aviary bird monitoring	Tracy Aviary, JRC, DWR	Funding Partner	YES	ONGOING
3C	Designate and develop wildflower centers along the corridor				
Action Item:	· Wildflower seeding along Jordan River Parkway Trail	SLC, JRC, NPS	Co-Lead	PARTIALLY	IN PROGRESS

4. Place profiles of the Jordan River with relevant media outlets		Who	JRC Role	Funded	Status
4A	Promote the corridor on appropriate websites				
Action Item:	·				
4B	Inform active and environmentally conscious travelers of the corridor via travel guides such as the Lonely Planet Guide or Moon Handbooks				
Action Item:	·				
4C	Disseminate Jordan River information via local visitors bureaus				
Action Item:	· Distribute trail maps to Council Hall visitors bureau	JRC	Lead	N/A	DONE
	· Prepare Jordan River Parkway section "spotlight" brochures	JRC	Lead	N/A	DONE
4D	Target guided cycling tours				
Action Item:	· Collaborate with Utah Outdoors and other outdoor clubs to promote trips on the river	JRC, Utah Outdoors,	Stakeholder	N/A	ONGOING
4E	Create a DVD to distribute through State and community organizations				
Action Item:	· Create a video to promote the Jordan River, opportunities, and benefits of working together	JRC	Lead	YES	DONE
4F	Develop a comprehensive website with events, volunteer opportunities, and maps of facilities				
Action Item:	· Create and maintain www.JordanRiverCommission.org with resource library and event calendar	JRC	Lead	YES	ONGOING

5. Serve active travelers by developing local businesses		Who	JRC Role	Funded	Status
5A	Identify infrastructure needed to support recreational businesses				
Action Item:	·				
5B	Identify leasing contractual requirements				
Action Item:	·				
5C	Provide example business plans				
Action Item:	·				

EDUCATION AND INTERPRETATION GOALS					
1. Support environmental education and stewardship programs by developing necessary infrastructure		Who	JRC Role	Funded	Status
1A	Develop and inter-connected system of interpretive signs and trails.				
Action Item:	· Develop signage plan for Jordan River Parkway corridor, and install appropriate signage	WJ, JRC, SLCO, NPS, other cities/counties	Partner	YES	IN PROGRESS
1B	Create a system of nature centers and environmental education facilities housing educators and naturalists.				
Action Item:	· Pioneer Crossing Park	WVC, SLCO, JRC	Funding Partner	PARTIALLY	IN PROGRESS
	· Tracy Aviary Nature Center	Aviary, SLC	Stakeholder	PARTIALLY	IN PROGRESS
1C	Develop an educational infrastructure map identifying schools, nature centers, trails, historic properties and their interconnections.				

Action Item:	· Develop a map for users of the JR Parkway, including trail info and educational information	JRC, SLCO, NPS	Co-Lead	YES	DONE
--------------	---	----------------	---------	-----	------

2. Integrate river educational topics into the core curriculum for schools at all levels		Who	JRC Role	Funded	Status
--	--	-----	----------	--------	--------

2A	Develop a river "focused" environmental education program with the school districts and institutions such as Bend-in-the River, Clark Planetarium, and Hogle Zoo.				
-----------	--	--	--	--	--

Action Item:	· Reawakened Beauty School Residency Program - 6 schools now engaged	JRC, CDEA	Funding Partner	YES	ONGOING
	· MyJordanRiver.org - completed and now sharing with the community	JRC, SLCO, CDEA, TAC	Co-Lead	YES	ONGOING
	· TreeUtah Redwood Rangers Program	TreeUtah, SLCO, JRC	Funding Partner	YES	ONGOING
	· Sorenson Unity Center Afterschool canoe trips	SLC, JRC	Funding Partner	YES	DONE
	· Develop Jordan River Focused educational curriculum	JRC	Lead	PARTIALLY	ONGOING

3. Provide education opportunities and programs focused on the benefits of a healthy river ecosystem		Who	JRC Role	Funded	Status
--	--	-----	----------	--------	--------

3A	Coordinate with local environmental education organizations to engage in youth restoration service project programs.				
-----------	---	--	--	--	--

Action Item:	· Work with local schools and the Utah Conservation Corps to undertake specific restoration projects within the JR corridor.	JRC, UCCC, CDEA +			
	· Big Bend Habitat Restoration Area	West Jordan, SLC	Lead Partner	YES	DONE
	· Lower Jordan Restoration Area			YES	IN PROGRESS
	· WVC Stormwater Pond Restoration	West Valley City	Lead	YES	IN PROGRESS
	· Trailside clean ups	all local govts.	Lead	YES	ONGOING

3B	Coordinate with the Utah Society for Environmental Education to develop a non-formal educational program based on national guidelines.				
-----------	---	--	--	--	--

Action Item:	· Promote existing curriculum materials, and develop an Jordan River educational kit that can be taught at schools or community groups.	JRC, USEE, Sorenson Unity Center, CDEA, SLCO, others	Funding Partner	YES	ONGOING
	· MyJordanRiver.org - completed and now sharing with the community	JRC, SLCO, CDEA, TAC	Co-Lead	YES	DONE

4. Encourage appropriate public art projects along the river corridor that promote and bring attention to the river		Who	JRC Role	Funded	Status
---	--	-----	----------	--------	--------

4A	Place murals and artwork strategically throughout the corridor contributed by art or neighborhood groups.				
-----------	--	--	--	--	--

Action Item:	· Collaborate with the Sorenson Unity Center on an art installation at the site of the proposed Three Creeks Park	JRC, SLC, Sorenson Unity	Funding Partner	PARTIALLY	IN PROGRESS
--------------	---	--------------------------	-----------------	-----------	-------------

5. Establish partnerships between government, community agencies, and particularly, youth-oriented programs relevant to the Jordan River's natural resources		Who	JRC Role	Funded	Status
--	--	-----	----------	--------	--------

5A	Develop programs through each neighborhood to foster park management skills and volunteer network.				
-----------	---	--	--	--	--

Action Item:	· Develop model Adopt-A-Trail program to assist local governments in establishing programs	JRC, SLC, Taylorsville	Lead	N/A	IN PROGRESS
--------------	--	------------------------	------	-----	-------------

5B	Institute "urban ranger" programs such as the program developed by the City of South Jordan.				
-----------	---	--	--	--	--

Action Item:	· Urban Ranger program with University of Utah	UofU, JRC, NPS, UNP, SLC	Funding Partner	YES	IN PROGRESS
--------------	--	--------------------------	-----------------	-----	-------------

5C	Inquire with the Jordan Valley Water Conservancy District about expanding educational programs.				
-----------	--	--	--	--	--

Action Item:	·				
--------------	---	--	--	--	--

6. Integrate environmental restoration programs into core curriculum		Who	JRC Role	Funded	Status
6A	Offer classes in riparian ecosystem restoration management at both the adult and K-12 levels.				
Action Item:	<ul style="list-style-type: none"> Best Practices for Riverfront Communities Training Series. Workshop topics have included: <ul style="list-style-type: none"> Conservation Design and TDR Streambank Soil Bioengineering Rooftop to River: Tools for Restoring Watersheds Integrating People and Wildlife in an Urban Setting Low Impact Development Wetland Mitigation and Design Reawakened Beauty School Residency Program <ul style="list-style-type: none"> Jordan High School West High School Hunter High School Salt Lake Center for Science Education Pacific Heritage Academy YouthCity Speaks - Expand Afterschool programming around the Jordan River 	JRC, TAC, Community	Lead	YES	ONGOING
		JRC, CDEA	Funding Partner	YES	ONGOING
		JRC, SLC, Sorenson Unity Center, 7 Canyons Trust, Center for the Living City	Partner	PARTIALLY	IN PROGRESS